Archived: Monday, July 27, 2026 1:20:38 PM
From: Kelly Baeza
Sent: Thursday, February 6, 2025 1:34:01 PM
To: 'Alex Menke'; 'Courtney Wilson'; 'Georgia Abdallah'; 'Joe Babkiewicz'; 'Ryan Fazekas'; 'Craig Karafa'; 'Edith Moody'; jdestasio@townofbluffton.com
Subject: Bluffton PD / FlockOS - Project Call Notes - 2/6/25
Sensitivity: Normal
Attachments: 2.6.25 - Bluffton PD FlockOS - Project Call Notes.pdf

---

WARNING!
This email originated from outside of the Town of Bluffton's email system. DO NOT click any links or open any attachments unless you recognize the sender and know the content is safe.

Good afternoon,

Action items and notes from today's call are below, please let me know if you have any questions!

Owner	Action Item	Status	Due Date
Bob	Schedule time w/ Alex to review gateway integration	In Progress	2/10/2025
Alex/PD	Request the shapefiles from the GIS contact (Ryan)	In Progress	2/14/2025
Bob	SSO setup on the PD side	In Progress	2/14/2025

Integration	Notes	Status
SSO	2/6 - Bob confirmed they use SAML for SSO, Alex sent him the information to set this up on their end 1/23 - Alex has reached out to Bob a few times w/ no response; the PD will follow up with Bob 1/7 - First step is to identify the SSO admin for Flock engineers to work with and also decide whether OIDC and SAML is preferred. Alex will reach out to Bob Charles (rcharles@townofbluffton.com) to get this started (CC the Chief & Lt. Fazekas)	In Progress
ESRI Layers	2/6 - We reviewed the layers, there are some changes we'd like to make. The PD will help Alex sync with GIS to get shapefiles vs the REST endpoint (Alex sent an email to the GIS contact after the call) 1/30 - Alex loaded the ESRI layers 1/23 - Email from the Chief: Ryan I would like to see a couple things with this: 1. See if we can add a layer of the current district zone assignments that we have 2. Due to the pocket holes perhaps another layer of what is within our jurisdiction and what is not 3. Blueprints of the schools like we did with the GIS Map.	In Progress
Community Website & Marketing Materials	2/6 - Materials were sent to the printer, they will be shipped to Eydie. Community website rollout plan: however you want to approach this is up to your agency, but some options we've seen other agencies do: • Option 1: Press release and public roll out ◦ Highest level is option 1, publish on social media and distribute marketing materials, "here is what we're doing and we want to tell everyone about it",	Completed

	send out a press release • Option 2: Social media posts and community outreach ○ Post on social media, have officers hand out flyers, business cards, etc • Option 3: just community outreach ○ Officer outreach, handing out the marketing materials • Option 4: Website communication as needed ○ This is a targeted approach; target specific locations, just reach out to them directly and point them to the website 1/23 - Website and materials approved! Attn: Eydie Moody, ship to: 101 Progressive Street, Bluffton, SC 29910 1/15 - I sent the website & marketing materials for review: https://refer.flocksafety.com/bluffton-safe/	
Wing VMS w/ Gateway: (1) 128-Channel Box	2/6 - Bob has the info we need for the gateway/VMS, he and Alex will schedule a separate call to get this started (hopefully next week) 1/23 - Alex has reached out to Bob a few times w/ no response; the PD will follow up with Bob 1/7 - We will use a gateway to make the Digital Watchdog camera streams available in Flock since we do not directly integrate with the VMS system. Bob Charles is the IT contact, Alex will reach out to Bob Charles to get the camera info and the address to ship the gateway (CC the Chief & Lt. Fazekas)	In Progress

Meeting Attendees	**Attendees - Flock Safety** ☑ Kelly Baeza, *Technical Project Manager* ☑ Alex Menke, *Integrations Manager* ☑ Georgia Abdallah, *Customer Success Manager* ☑ [Shadowing] Courtney Wilson, *Technical Project Manager* **Attendees - Bluffton PD - EST** ☑ Chief Joe Babkiewicz ☑ Lieutenant Ryan Fazekas ☑ Captain Craig Karafa ☐ Edith Moody, *Community Relations Manager* ☐ Michelle ☐ John Destasio
Project Materials	Project Tasks: high level overview and status of the project tasks Google Drive: meeting notes and project documents saved here

Thanks,



Kelly Baeza
Technical Project Manager

flocksafety.com

flock safety